

Traffic Management Parking and Pedestrian Safety Committee: Action List: 20th August 2024

Action No.	Title	Current Status	Action Owner	Status
2021 -004	Station Rd Pedestrian Safety/Yellow Lines Consultation	<p>30 October 2023 – OCCH confirms that consultation on yellow lines will take place before Christmas with, depending on outcome of consultation around Easter.</p> <p>13 December 2023 – OCCH indicates plans to be provided 5th January.</p> <p>16 January 2024 – Plans received, and Committee’s response sent – noting Mill Rd and Cleeve Rd North not included and asking for an update.</p> <p>23 January 2024 – Response from OCCH, Assistant Clerk clarified – Mill Rd: existing yellow lines to be retained (but need re-marking), Cleeve Rd: to note OCCH agreed addition, Glebe Ride: remove EV charging spaces and allocate for parking.</p> <p>31 January 2024 – Consultation deferred from 8th February to 2 weeks later: clarification of no waiting times on Cleeve Rd South needed.</p> <p>4 March 2024 – Revised plans provided by OCCH to include Cleeve Rd North; confirmed times (10.00-3.30) restrictions apply.</p> <p>11 March 2024 – Final proposals sent; advertisement expected to be placed 21st March.</p> <p>20 March 2024 – Consultation issued.</p> <p>16 April 2024 – Committee agreed to meet Cllr Bulmer to discuss outcome. OCC Cabinet expected to consider in May.</p> <p>19 April 2024 – Consultation closed.</p> <p>1 May 2024 – Meeting with OCCH to review initial responses to consultation and amendments proposed by TMPPS Committee.</p> <p>13 May 2024 – Full Council endorses TMPPS Committee amendments.</p> <p>21 May 2024 – Site visit with OCCH.</p>	OCC Highways	Monitoring / Awaiting Implementation

		<p>28 May 2024 – Proposed revisions to original proposals for Glebe Ride and Thames Rd agreed with OCCH.</p> <p>18 June 2024 – OCCH officer reporting to OCC responsible Cabinet Member on 20th June for decision.</p> <p>20 June 2024 – Decision taken to implement proposals as amended.</p> <p>15 July 2024 – Lines likely to be painted in October.</p>		
2022-007	Flashing Speed Signs	<p>14 November 2023 – Quotes for supply of 7 speed signs as agreed at the 17 October meeting obtained. Revisions suggested by OCCH to be considered at 21 November meeting.</p> <p>21 November 2023 – Committee agree, subject to Full Council agreement, to acquire 4 signs (2 on High St at Miller of Mansfield and Social Club, and 2 school signs) further three signs to follow (Manor Rd, Cleeve Rd, Elvendon Rd) if speed surveys show need.</p> <p>11 December 2023 – Budget of £20K agreed at Full Council.</p> <p>19 December 2023 – Final locations to be determined when OCCH makes a site visit on 26/1/2024.</p> <p>26 January 2024 – OCCH Site visit confirmed High St sites, visibility of school signs considered satisfactory.</p> <p>5 February 2024 – OCCH requested to install poles for High St signs. Funding in OCCH’s 2023-24 budget.</p> <p>20 February 2024 – OCCH confirm poles on order.</p> <p>4 March 2024 – Order for Speed signs (2 solar, 2 school signs mains powered) placed with Westcotec.</p> <p>4 March 2024 – School informed of order and operation of signs.</p> <p>4 March 2024 – Order confirmation and Ready for Installation Questionnaire received.</p>	Committee / Full Council Delegation Request	Open

		<p>16 April 2024 – OCCH chased regarding installation of poles for solar powered signs.</p> <p>24 April 2024 – Pole installed near the Miller of Mansfield, Social Club site not viable and alternative suggested.</p> <p>7 May 2024 – Alternative site for pole at east end of the High Street agreed, pole to be installed week commencing 13th May. OCCH require final checks on poles before installation of signs.</p> <p>23 May 2024 – Pole installed at eastern end of High Street.</p> <p>5 June 2024 - OCCH content, but note need to offset sign because of hedge.</p> <p>24 June 2024 – Installation paperwork sent to Wescotec awaiting installation date.</p> <p>10 July 2024 – Installation date of 11th July confirmed.</p> <p>11 July 2024 – Signs installed and operational.</p>		
2022-013	Provision of EV Parking Spaces	<p>21 February 2024 - OCCH asked for details of their plans for the number and location of chargers in the Village.</p> <p>12 March 2024 – OCCH response: definitely including Goring, Wheel Orchard Car Park under consideration, possibly also Community Centre Car Park. 7kW AC chargers intended. OCCH would welcome GPC's thoughts.</p> <p>19 March 2024 – OOC issue press notice outlining plans and announcing grant scheme for local councils to install community charging hubs.</p> <p>26 March 2024 – When grant scheme opened consider bidding for sites for community/micro hubs at Village Hall, Community Centre and Station carpark.</p> <p>17 May 2024 – Tendering process for hubs delayed, scheme unlikely to be operational before early 2025.</p>	Committee	Open
2022-14	Pedestrian Crossing Gatehampton Rd near Station	<p>30 November 2023 – Assistant Clerk wrote to GWR with request to permit marking a PPL on GWR land.</p> <p>2 December 2023 – GWR respond, supportive in principle but need to consult internally.</p>	Clerk Team	Open

		<p>19 January 2024 – GWR confirm support after internal consultation, but wanted to know who would do the work.</p> <p>26 January 2024 – OCCH site visit – need for dropped kerb on Gatehampton Rd pavement to continue PPL raised (possible CIL funding).</p> <p>30 January 2024 GWR note that GWR would need to approve design and materials and a site access permit will be needed. There is a possibility of GWR doing the work by agreement with GPC.</p> <p>21 February 2024 – GWR asked to provide an estimate of their contractors doing the work. OCCH confirm that if GPC funds the dropped kerb it could be done in 2024/25.</p> <p>18 March 2024 – GWR provide an estimate of £1.3K (excl VAT) for the work, also advise of a grant scheme operated by GWR that may fund.</p> <p>26 March 2024 – Agreed to ask GWR to proceed with the work subject to Full Council agreeing funds – seek Full Council agreement for £1.4K for PPL and £3K for dropped kerb.</p> <p>8 April 2024 – Full Council agreed budget of £4,700 (excl VAT) and to GWR contractors doing the work.</p> <p>18 April 2024 – GWR asked to proceed with contractors.</p> <p>7 May 2024 – GWR contractors (APCOA) ask for dropped kerb to be completed first, OCCH asked for a date and cost.</p> <p>16 May 2024 – OCCH reminded about need for dates and cost.</p> <p>12 May 2024 – further reminder sent.</p> <p>13 June 2024 – Quotation for dropped kerb received, exceeds budget.</p> <p>18 June 2024 – Committee agree to refer increased cost to Full Council.</p> <p>9 July 2024 – Council agrees revised budget to reflect cost of dropped Kerb.</p>		
--	--	--	--	--

		<p>17 July 2024 – OCCH authorised to proceed with dropped kerb, date of installation to be confirmed.</p> <p>22 July 2024 – Invoice raised.</p>		
2022-015	Full Village Pedestrian Safety Review	<p>23 January 2024 - consider with OCCH possibility of traffic lights at Wallingford Rd/High St junction to reduce speed before and after the junction in lieu of a speed hump.</p> <p>26 January 2024 – OCCH site visit confirmed that OCC would not consider traffic lights without evidence of the risk of a serious accident.</p> <p>20 February 2024 – Decided to review the need for a speed hump or other measures after speed signs had been installed.</p>	Committee	For Future Monitoring and Review
2023-004	Wallingford Rd/High Street junction	<p>26 March 2024 – EWG to check hedge no longer obscuring Red Cross Rd/High St junction.</p> <p>4 July 2024 – Resident agreed to trim hedge.</p>	Committee	Open
2024-001	Hedgehog signs	<p>26 March 2024 – Committee agreed in principle to locate three signs on Manor Rd, Elvendon Rd and Cleeve Rd. Assistant Clerk to establish best locations on those roads.</p> <p>16 April 2024 – Committee ask that signs go further out of the Village than the proposed flashing speed signs for those roads would have gone. Agreement on size and style of signs needed.</p> <p>21 May 2024 – Options for signs put to Committee.</p> <p>21 May 2024 – Committee agree signs to be used and Assistant Clerk to obtain and arrange installation.</p> <p>11 June 2024 – Three signs ordered for installation in following week.</p> <p>25 June 2024 – signs installed in Cleeve Rd, Manor Rd and Elvendon Rd.</p>	Assistant Clerk	Open
2024 - 002	Social Club Parking spaces	<p>6 June 2024 – Letter sent to Social Club.</p> <p>2 July 2024 Reminder sent.</p>	Assistant Clerk	Open

		<p>8 July 2024 Secretary responded – investigating land ownership.</p> <p>15 August 2024 - Further reminder sent.</p>		
2024 - 003	Community Centre Carpark	<p>12 June 2024 – TGS provided a quote for line marking in carpark. In view of cost competitive quotes needed.</p> <p>3 July 2024 – Two further quotes sought with one reply – in excess of TGS quote.</p> <p>15 August 2024 – additional quotes received for a PPL at Sheepcot and at the Community Centre carpark.</p>	Assistant Clerk	Open
2024 - 004	Rights of Way	<p>18 June 2024 – Committee decided not to establish a Working Group but retain this as a standing item on the Action List. As part of an accessible circular route around the Village, the previously considered idea of a pedestrian crossing at the High St/Red Cross Rd junction be considered.</p> <p>15 August 2024 proposals for an accessible footpath put to Committee on 20 August.</p>	Committee	Open