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Travel and Transport Committee: Action List: 18th February 2025 

 

Action No. Title Current Status Action 
Owner 

Status 

2021 -004 Station Rd Pedestrian 
Safety/Yellow Lines 

Consultation 
 
 
 
 
 

30 October 2023 – OCCH confirms that consultation on yellow lines will take place 
before Christmas with, depending on outcome of consultation around Easter. 
 
13 December 2023 – OCCH indicates plans to be provided 5th January. 
 
16 January 2024 – Plans received, and Committee’s response sent – noting Mill Rd 
and Cleeve Rd North not included and asking for an update. 
 
23 January 2024 – Response from OCCH, Assistant Clerk clarified – Mill Rd: existing 
yellow lines to be retained (but need re-marking), Cleeve Rd: to note OCCH agreed 
addition, Glebe Ride: remove EV charging spaces and allocate for parking. 
 
31 January 2024 – Consultation deferred from 8th February to 2 weeks later: 
clarification of no waiting times on Cleeve Rd South needed. 
 
4 March 2024 – Revised plans provided by OCCH to include Cleeve Rd North; 
confirmed times (10.00-3.30) restrictions apply. 
 
11 March 2024 – Final proposals sent; advertisement expected to be placed 21st 
March.   
 
20 March 2024 – Consultation issued. 
 
16 April 2024 – Committee agreed to meet Cllr Bulmer to discuss outcome. OCC 
Cabinet expected to consider in May. 
 
19 April 2024 – Consultation closed. 
 
1 May 2024 – Meeting with OCCH to review initial responses to consultation and 
amendments proposed by TMPPS Committee. 
 
13 May 2024 – Full Council endorses TMPPS Committee amendments. 
 
21 May 2024 – Site visit with OCCH. 

OCC Highways Monitoring / 
Awaiting 

Implementation 
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28 May 2024 – Proposed revisions to original proposals for Glebe Ride and Thames 
Rd agreed with OCCH. 
  
18 June 2024 – OCCH officer reporting to OCC responsible Cabinet Member on 20th 
June for decision. 
 
20 June 2024 – Decision taken to implement proposals as amended. 
 
15 July 2024 – Lines likely to be painted in October. 
 
23 August 2024 – Issue with position of posts in Cleeve Rd reducing space on the 
footway – hedge to be trimmed? 
 
6 September 2024/12 September – 2024 Reminders sent to resident seeking their 
permission to trim hedge. 
 
17 September 2024 – OCCH to consider alternative location for posts in Cleeve Rd. 
  
25 September 2024 – OCCH identify more work than expected needed to provide a 
‘pedestrian safe’ surface for the Station Rd PPL.  
 
2 October 2024 – OCCH advise not proceeding with removal of parking bays in 
Station Rd and PPL until after resurfacing. Cllrs wish to proceed with all changes 
including the removal of bays in Station Rd. 
 
9 October 2024 – OCCH alternative location for posts in Cleeve Rd considered by 
GPC to be unsuitable as narrowing the footway OCCH advised accordingly. 
 
15 October 2024 – Likely implementation of yellow line changes now likely to be 
after Christmas. OCCH hope that Station Road re-surfacing could be done by then 
so that removal of parking bays and marking a PPL can go ahead at the same time 
as the yellow line changes across the village. 
 
7 November 2024 – OCCH asked for progress on Station Road re-surfacing. OCCH 
replied that this was in hand. 
 
7 January 2025 – Work on re-surfacing Station Rd to begin on 24th March. Marking 
of yellow lines etc. to take place around this time or sooner – dates awaited. 

2022-013 Provision of EV Parking 
Spaces 

21 February 2024 - OCCH asked for details of their plans for the number and 
location of chargers in the Village. 

Committee Monitoring 
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12 March 2024 – OCCH response: definitely including Goring, Wheel Orchard Car 
Park under consideration, possibly also Community Centre Car Park. 7kW AC 
chargers intended. OCCH would welcome GPC’s thoughts. 
 
19 March 2024 – OCC issue press notice outlining plans and announcing grant 
scheme for local councils to install community charging hubs. 
 
26 March 2024 – When grant scheme opened consider bidding for sites for 
community/micro hubs at Village Hall, Community Centre and Station carpark. 
 
17 May 2024 – Tendering process for micro hubs delayed, scheme unlikely to be 
operational before early 2025. 
 
4 October 2024 – OCCH have submitted an application for funds from OZEV, if 
approved they will appoint a Charge Point Operator by January 2025 with work 
beginning in April. Meanwhile applications for community micro hubs expected to 
open in the New Year, the aim being to plan provision across micro hubs, LA 
carparks and on-street provision. 
 
10 February 2025 Confirmation from Cllr Filipova-Rivers that EV chargers are 
intended to be installed in Goring (Wheel Orchard Carpark?). 
 

 
2022-14 

 

Pedestrian Crossing 
Gatehampton Rd near 

Station 

30 November 2023 – Assistant Clerk wrote to GWR with request to permit marking 
a PPL on GWR land. 
 
2 December 2023 – GWR respond, supportive in principle but need to consult 
internally. 
 
19 January 2024 – GWR confirm support after internal consultation, but wanted to 
know who would do the work. 
 
26 January 2024 – OCCH site visit – need for dropped kerb on Gatehampton Rd 
pavement to continue PPL raised (possible CIL funding). 
 
30 January 2024 GWR note that GWR would need to approve design and materials 
and a site access permit will be needed. Ther is a possibility of GWR doing the 
work by agreement with GPC. 
 

Assistant Clerk Open 
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21 February 2024 – GWR asked to provide an estimate of their contractors doing 
the work. OCCH confirm that if GPC funds the dropped kerb it could be done in 
2024/25. 
 
18 March 2024 – GWR provide an estimate of £1.3K (excl VAT) for the work, also 
advise of a grant scheme operated by GWR that may fund. 
 
26 March 2024 – Agreed to ask GWR to proceed with the work subject to Full 
Council agreeing funds – seek Full Council agreement for £1.4K for PPL and £3K for 
dropped kerb.  
 
8 April 2024 – Full Council agreed budget of £4,700 (excl VAT) and to GWR 
contractors doing the work. 
 
18 April 2024 – GWR asked to proceed with contractors. 
 
7 May 2024 – GWR contractors (APCOA) ask for dropped kerb to be completed 
first, OCCH asked for a date and cost. 
 
16 May 2024 – OCCH reminded about need for dates and cost. 
 
12 May 2024 – further reminder sent. 
 
13 June 2024 – Quotation for dropped kerb received, exceeds budget. 
 
18 June 2024 – Committee agrees to refer increased cost to Full Council. 
 
9 July 2024 – Council agrees revised budget, increased to £7,800 from £4,700 to 
reflect increased cost of dropped Kerb. 
 
17 July 2024 – OCCH authorised to proceed with dropped kerb, date of installation 
to be confirmed. 
 
20 August 2024 – Works ordered, awaiting installation date. 
 
3 October 2024 – Installation of dropped kerb expected in November. 
 
18 October 2024 – Dropped kerb installed. 
 
23 October 2024 – GWR advise marking of PPL to be done by end of November. 
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2 December 2024 – GWR advise that some re-surfacing of the carpark would be 
necessary and GWR need to give permission. 
 
17 December 2024 – Assistant Clerk asked to keep complaint about flooding at 
crossing under review (Reported on Fix My Street 23.10.24). 
 
14 January 2025 – Reminder sent. 
 
10 February 2025 resurfacing completed and an order for the PPL marking raised 
date to be confirmed. 
 

2022-015 Full Village Pedestrian Safety 
Review 

23 January 2024 - consider with OCCH possibility of traffic lights at Wallingford 
Rd/High St junction to reduce speed before and after the junction in lieu of a 
speed hump. 
 
26 January 2024 – OCCH site visit confirmed that OCC would not consider traffic 
lights without evidence of the risk of a serious accident. 
 
20 February 2024 – Decided to review the need for a speed hump or other 
measures after speed signs had been installed. 
 
20 August 2024 – Committee agreed in November 2023 to consider the need for 
three flashing speed signs (in Manor Rd, Cleeve Rd and Elvendon Rd) additional to 
those then planned in the High St and Wallingford Rd, if speed surveys showed a 
need. It was agreed to seek Full Council approval for a budget for speed surveys to 
be carried out on those three roads. 
 
9 September 2024 – OCCH asked to provide costs of speed surveys and procedure 
for applying for extension of 20mph limit in Gatehampton Road. This would 
require a further speed survey. 
 
17 September 2024 – Assistant Clerk to submit a request for a budget to October 
Council meeting. 
 
14 October 2024 - Budget agreed for 4 surveys at £760. 
 
15 October 2024 – Revisions to sites for surveys on lampposts as follows: Cleeve 
Rd by the Ridgeway Path crossing; Manor Rd by the junction with Littlecroft Rd; 
Gatehampton Rd by No.4; Elvendon Rd further up to the east if suitable lamppost. 

Committee Open 
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28 November 2024 – Speed surveys ordered.  
 
2 December 2024 – Speed surveys operational. 
 
17 December 2024 – Summary of results provided by Cllr Thurston, to present to 
Full Council in March. Results suggest a need for measures to limit speeds in 
Elvendon Road and Gatehampton Road. 
 
10 February 2025 - Summary of results presented to Full Council; Council request 
that Committee consider necessary measures and report to March meeting. 

2024 - 002 Social Club Parking spaces 6 June 2024 – Letter sent to Social Club. 
 
2 July 2024 Reminder sent.  
 
8 July 2024 Secretary responded – investigating land ownership. 
 
15 August 2024 - Further reminder sent. 
 
20 August 2024 – Possible Cllr visit to chase up a response. 
 
19 September 2024 – Historic information obtained from Local History Society. 
 
15 October 2024 – Assistant Clerk to write to the Club suggesting revised parking 
arrangements. 
 
11 November 2024 – Club asked to consider re-alignment of parking spaces. 
 
19 November 2024 – Cllr Williamson to contact the Club. 
 
18 February 2025 – Data on OCC Highways mapping confirms the parking area is 
Highway land, to consider referring to Highways? 
 

Assistant Clerk 
Cllr Williamson 

Open 

2024 - 003 Community Centre Carpark 12 June 2024 – TGS provided a quote for line marking in carpark. In view of cost 
competitive quotes needed. 
 
3 July 2024 – Two further quotes sought with one reply – in excess of TGS quote. 
 
15 August 2024 – additional quotes received for a PPL at Sheepcot and at the 
Community Centre car park. 

Assistant Clerk Open 
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20 August 2024 – Agreed to put a resolution to Full Council in September seeking a 
budget for marking PPLs at Sheepcot Field and the Community Centre. 
 
9 September – Council agreed to a budget of £820 for marking PPLs at Sheepcot 
Field and the Community Centre car park. 
 
17 September 2024 – Overhanging vegetation on Western boundary wall to be 
trimmed and undergrowth cleared prior to marking. 
 
15 October 2024 – Assistant Clerk to seek landlord’s agreement to marking a PPL in 
the Community Centre Carpark 
 
7 November 2024 – OCC Property Services contacted. 
 
14 January 2025 – Reminder sent. 
 
15 January 2025 – contact with the relevant officer made, copies of lease provided 
(the PPL would run on land not leased to GPC). 
 

2024 - 004 Rights of Way  
 

18 June 2024 – Committee decided not to establish a Working Group but retain 
this as a standing item on the Action List. As part of an accessible circular route 
around the Village, the previously considered idea of a pedestrian crossing at the 
High St/Red Cross Rd junction be considered. 
  
11 September 2024 – Cllr Thurston met with Mend the Gap to establish that they 
consult with GPC, visit planned providing an opportunity to discuss an accessible 
circular route in the Village. 
 
17 September 2024 – Cllr Williamson reported that he is pursuing making Goring 
Footpath No 10 between Lockstile Way and Bourdilon Field shared use for 
pedestrians and cyclists. 
 
15 October 2024 – Meeting arranged with Mend the Gap on 27th October. 
 
19 November 2024 – At 27th October meeting proposals for a shared path at 
Lockstile Way/Bourdillon Field and for the Ferry Lane boardwalk discussed; 
support sought for cycle route to Wallingford. 
 

Cllr Thurston 
Cllr Williamson 

Open 
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17 December 2024 – Report of 27th October meeting expected from Mend the Gap  
in January. Cllr Williams asked Assistant Clerk to find an appropriate contact in OCC 
to take forward proposal for changing Goring Footpath No 10 to a shared path. 
 

2024 - 005 Ferry Lane Boardwalk 15 August 2024 - Proposals for an accessible boardwalk/footpath put to 
Committee on 20 August. 
 
20 August 2024 – Committee agreed that Cllr Thurston should get quotes for the 
work and prepare a submission for Full Council. 
 
17 September 2024 – Contractors approached with a specification for the work 
required, awaiting responses. 
  
15 October2024 – No formal quotes from specialist boardwalk contractors 
received but informal contacts suggest a cost of £40K. 
 
19 November 2024 – one quote received. 
 
17 December 2024 – awaiting better weather before taking further. 
 

Cllr Thurston Open 

2024 - 006 Thames Path 20 August 2024 – Concern over condition of the Path reported. Cllr Thurston was 
asked to discuss with interested parties.  
 
15 October 2024 – Signs to go up and closure of section of footpath (in West 
Berks); Cllr Thurston to contact West Berks for update on progress with repairs. 
 
17 December 2024 – West Berks awaiting allocation of funds for repairs. 
 

Cllr Thurstaon Open 

2024 -008 Community Speed Watch 
and Lorry Watch 

8 October 2024 – Approach from a resident wanting to set up a Speed Watch 
Group. Raise with Highways Engagement Team on their visit? 
 
19 November 2024 – Resident in process of applying to Police for approval; Cllr 
Thurston to discuss support needed. Agreed to explore setting up a lorry watch 
and Cllr Thurston to contact Streatley PC for advice. 
2 December – 2024 Information about lorry watch and speed watch received from 
Streatley PC. 
 
17 December 2024 – Meeting with Streatley PC reported: difficult to measure 
through lorry traffic accurately; Cllrs Williamson and Thurston to trial a spot check 
on lorry traffic. Resident now trained to do Speed Watch, volunteers needed.   

Cllr Williamson 
Cllr  Thurston 

Open 
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2024 - 009 Hedgehog Signs 19 November 2024 - Assistant Clerk asked to order three additional signs, one to 
replace the missing Manor Rd sign. 
 
20 December 2024 – Signs delivered. Replacement for Manor R,d other locations 
to be determined. 
 

Assistant Clerk Open 

2024 - 010 Off-street Car Parking  19 November 2024 – need to improve capacity at the Wheel Orchard Carpark 
identified, proposal for discussion at next meeting 17th December. 
 
17 December 2024 – Cllr Thurston to draft a review of off-street parking. 
 

Cllr Thurston Open 

     

     

 


