

### Travel and Transport Committee: Action List: 15<sup>th</sup> April 2025

Action No.	Title	Current Status	Action Owner	Status
2021 -004	Station Rd Pedestrian Safety/Yellow Lines Consultation	<p>8 March 2025 – Yellow lines to be marked 17-19<sup>th</sup> March. Notice on Genie, website Facebook Notice Boards and businesses. Marking of Station Rd to follow re-surfacing work.</p> <p>7 April 2025 – Yellow lines and parking bays marked with the exception of Upper Red Cross Road to await further work on verges. Station Road re-surfaced and PPL marked.</p>	OCC Highways	Implemented
2022-013	Provision of EV Parking Spaces	<p>21 February 2024 - OCCH asked for details of their plans for the number and location of chargers in the Village.</p> <p>12 March 2024 – OCCH response: definitely including Goring, Wheel Orchard Car Park under consideration, possibly also Community Centre Car Park. 7kW AC chargers intended. OCCH would welcome GPC's thoughts.</p> <p>19 March 2024 – OCC issue press notice outlining plans and announcing grant scheme for local councils to install community charging hubs.</p> <p>26 March 2024 – When grant scheme opened consider bidding for sites for community/micro hubs at Village Hall, Community Centre and Station carpark.</p> <p>17 May 2024 – Tendering process for micro hubs delayed, scheme unlikely to be operational before early 2025.</p> <p>4 October 2024 – OCCH have submitted an application for funds from OZEV, if approved they will appoint a Charge Point Operator by January 2025 with work beginning in April. Meanwhile applications for community micro hubs expected to open in the New Year, the aim being to plan provision across micro hubs, LA carparks and on-street provision.</p> <p>10 February 2025 Confirmation from Cllr Filipova-Rivers that EV chargers are intended to be installed in Goring (Wheel Orchard Carpark?).</p>	Committee	Monitoring

2022-14	Pedestrian Crossing Gatehampton Rd near Station	<p>8 April 2024 – Full Council agreed budget of £4,700 (excl VAT) and to GWR contractors doing the work.</p> <p>9 July 2024 – Council agrees revised budget, increased to £7,800 from £4,700 to reflect increased cost of dropped Kerb.</p> <p>17 July 2024 – OCCH authorised to proceed with dropped kerb, date of installation to be confirmed.</p> <p>18 October 2024 – Dropped kerb installed.</p> <p>23 October 2024 – GWR advise marking of PPL to be done by end of November.</p> <p>2 December 2024 – GWR advise that some re-surfacing of the carpark would be necessary and GWR need to give permission.</p> <p>17 December 2024 – Assistant Clerk asked to keep complaint about flooding at crossing under review (Reported on Fix My Street 23.10.24).</p> <p>10 February 2025 - Resurfacing completed and an order for the PPL marking raised date of work to be confirmed.</p> <p>10 March 2025 – MIGGS confirm offer of £1k towards costs of dropped kerb and PPL.</p> <p>3 April 2025 – GWR chased for date for marking PPL.</p>	Assistant Clerk	Open
2022-015	Full Village Pedestrian Safety Review	<p>23 January 2024 - consider with OCCH possibility of traffic lights at Wallingford Rd/High St junction to reduce speed before and after the junction in lieu of a speed hump.</p> <p>26 January 2024 – OCCH site visit confirmed that OCC would not consider traffic lights without evidence of the risk of a serious accident.</p> <p>20 February 2024 – Decided to review the need for a speed hump or other measures after speed signs had been installed.</p> <p>20 August 2024 – Committee agreed in November 2023 to consider the need for three flashing speed signs (in Manor Rd, Cleeve Rd and Elvendon Rd) additional to those then planned in the High St and Wallingford Rd, if speed surveys showed a</p>	Committee	Open

		<p>need. It was agreed to seek Full Council approval for a budget for speed surveys to be carried out on those three roads.</p> <p>9 September 2024 – OCCH asked to provide costs of speed surveys and procedure for applying for extension of 20mph limit in Gatehampton Road. This would require a further speed survey.</p> <p>17 September 2024 – Assistant Clerk to submit a request for a budget to October Council meeting.</p> <p>14 October 2024 - Budget agreed for 4 surveys at £760.</p> <p>15 October 2024 – Revisions to sites for surveys on lampposts as follows: Cleeve Rd by the Ridgeway Path crossing; Manor Rd by the junction with Littlecroft Rd; Gatehampton Rd by No.4; Elvendon Rd further up to the east if suitable lamppost.</p> <p>28 November 2024 – Speed surveys ordered.</p> <p>2 December 2024 – Speed surveys operational.</p> <p>17 December 2024 – Summary of results provided by Cllr Thurston, to present to Full Council in March. Results suggest a need for measures to limit speeds in Elvendon Road and Gatehampton Road.</p> <p>10 February 2025 -- Summary of results presented to Full Council; Council request that Committee consider necessary measures and report to March meeting.</p> <p>18 February 2025 – Agreed to resurvey sites in 6 months and to include speed sign sites in re-survey.</p> <p>18 March 2025 – Paper on Measures to Improve Pedestrian Safety discussed by Committee. Agreed to put revised proposals to OCCH.</p> <p>18 March 2025 – To consider speed bumps in Elvendon Rd and Gatehampton Rd after re-doing speed surveys.</p>		
2024 - 002	Social Club Parking spaces	<p>6 June 2024 – Letter sent to Social Club.</p> <p>2 July 2024 Reminder sent.</p>	Assistant Clerk Cllr Williamson	Open

		<p>8 July 2024 Secretary responded – investigating land ownership.</p> <p>15 August 2024 - Further reminder sent.</p> <p>20 August 2024 – Possible Cllr visit to chase up a response.</p> <p>19 September 2024 – Historic information obtained from Local History Society.</p> <p>15 October 2024 – Assistant Clerk to write to the Club suggesting revised parking arrangements.</p> <p>11 November 2024 – Club asked to consider re-alignment of parking spaces.</p> <p>19 November 2024 – Cllr Williamson to contact the Club.</p> <p>10 February 2025 – Data on OCC Highways mapping confirms the parking area is Highway land, to consider referring to Highways?</p> <p>18 February 2025 – Decided to refer to OCC Highways, write to Club and complainant accordingly.</p> <p>9 April 2025 – referred to Highways and Club and resident informed.</p>		
2024 - 003	Community Centre Carpark	<p>12 June 2024 – TGS provided a quote for line marking in carpark. In view of cost competitive quotes needed.</p> <p>3 July 2024 – Two further quotes sought with one reply – in excess of TGS quote.</p> <p>15 August 2024 – additional quotes received for a PPL at Sheepcot and at the Community Centre car park.</p> <p>20 August 2024 – Agreed to put a resolution to Full Council in September seeking a budget for marking PPLs at Sheepcot Field and the Community Centre.</p> <p>9 September – Council agreed to a budget of £820 for marking PPLs at Sheepcot Field and the Community Centre car park.</p> <p>17 September 2024 – Overhanging vegetation on Western boundary wall to be trimmed and undergrowth cleared prior to marking.</p>	Assistant Clerk	Closed

		<p>15 October 2024 – Assistant Clerk to seek landlord’s agreement to marking a PPL in the Community Centre Carpark</p> <p>7 November 2024 – OCC Property Services contacted.</p> <p>14 January 2025 – Reminder sent.</p> <p>15 January 2025 – contact with the relevant officer made, copies of lease provided (the PPL would run on land not leased to GPC).</p> <p>20 February 2025 – OCC refuse permission for marking PPL, asked to reconsider.</p> <p>3 April – 2025 -No response from OCC so permission not granted.</p>		
2024 - 004	Rights of Way	<p>18 June 2024 – Committee decided not to establish a Working Group but retain this as a standing item on the Action List. As part of an accessible circular route around the Village, the previously considered idea of a pedestrian crossing at the High St/Red Cross Rd junction be considered.</p> <p>11 September 2024 – Cllr Thurston met with Mend the Gap to establish that they consult with GPC, visit planned providing an opportunity to discuss an accessible circular route in the Village.</p> <p>17 September 2024 – Cllr Williamson reported that he is pursuing making Goring Footpath No 10 between Lockstile Way and Bourdillon Field shared use for pedestrians and cyclists.</p> <p>15 October 2024 – Meeting arranged with Mend the Gap on 27<sup>th</sup> October.</p> <p>19 November 2024 – At 27<sup>th</sup> October meeting proposals for a shared path at Lockstile Way/Bourdillon Field and for the Ferry Lane boardwalk discussed; support sought for cycle route to Wallingford.</p> <p>17 December 2024 – Report of 27<sup>th</sup> October meeting expected from Mend the Gap in January. Cllr Williams asked Assistant Clerk to find an appropriate contact in OCC to take forward proposal for changing Goring Footpath No 10 to a shared path.</p> <p>18 February – Committee agree to recommend a budget of £250 for signs to indicate new permissive path at Elvendon Priory.</p>	<p>Cllr Thurston Cllr Williamson</p>	Open

		<p>18 February 2025 – Cllr Williamson to progress Lockstile Way/Bourdillon Field shared path.</p> <p>10 March 2025 – budget of £250 approved by Full Council.</p> <p>18 March 2025 – Need to acquire finger post signs for new permissive path at Elvendon Priory.</p>		
2024 - 005	Ferry Lane Boardwalk	<p>15 August 2024 - Proposals for an accessible boardwalk/footpath put to Committee on 20 August.</p> <p>20 August 2024 – Committee agreed that Cllr Thurston should get quotes for the work and prepare a submission for Full Council.</p> <p>17 September 2024 – Contractors approached with a specification for the work required, awaiting responses.</p> <p>15 October 2024 – No formal quotes from specialist boardwalk contractors received but informal contacts suggest a cost of £40K.</p> <p>19 November 2024 – one quote received.</p> <p>17 December 2024 – awaiting better weather before taking further.</p> <p>18 March 2025 – a restricted byway exists on Ferry Lane open space, proposed on basis of OCC advice to consider a hard surface not a boardwalk, and to link with Mend the Gap plans.</p>	Cllr Thurston	Open
2024 - 006	Thames Path	<p>20 August 2024 – Concern over condition of the Path reported. Cllr Thurston was asked to discuss with interested parties.</p> <p>15 October 2024 – Signs to go up and closure of section of footpath (in West Berks); Cllr Thurston to contact West Berks for update on progress with repairs.</p> <p>17 December 2024 – West Berks awaiting allocation of funds for repairs.</p> <p>18 February 2025 – Footpath inspected, handrail on bridge repaired but no evidence of work on path/banks.</p>	Cllr Thurston	Open

		18 March 2025 – No further development, work only possible when river is low. Funding and EA permission awaited.		
2024 -008	Community Speed Watch and Lorry Watch	<p>8 October 2024 – Approach from a resident wanting to set up a Speed Watch Group. Raise with Highways Engagement Team on their visit?</p> <p>19 November 2024 – Resident in process of applying to Police for approval; Cllr Thurston to discuss support needed. Agreed to explore setting up a lorry watch and Cllr Thurston to contact Streatley PC for advice.</p> <p>2 December – 2024 Information about lorry watch and speed watch received from Streatley PC.</p> <p>17 December 2024 – Meeting with Streatley PC reported: difficult to measure through lorry traffic accurately; Cllrs Williamson and Thurston to trial a spot check on lorry traffic. Resident now trained to do Speed Watch, volunteers needed.</p> <p>18 February 2025 – Resident unwell over January. Cllr Thurston to action recruiting volunteers.</p> <p>18 March 2025 – Poster asking for volunteers put up by resident.</p> <p>7 April 2025 – Resident reports no volunteers; will provide text for Assistant Clerk to write a piece for GGN.</p>	Cllr Williamson Cllr Thurston	Open
2024 - 009	Hedgehog Signs	<p>19 November 2024 - Assistant Clerk asked to order three additional signs, one to replace the missing Manor Rd sign.</p> <p>20 December 2024 – Signs delivered. Replacement for Manor Rd other locations to be determined.</p> <p>18 February 2025 – New signs to be ordered.</p> <p>10 April 2025 – signs ordered.</p>	Assistant Clerk	Open
2024 - 010	Off-street Car Parking	<p>19 November 2024 – need to improve capacity at the Wheel Orchard Carpark identified, proposal for discussion at next meeting 17<sup>th</sup> December.</p> <p>18 February 2025 – Cllr Thurston to draft a review of off-street parking.</p>	Cllr Thurston	Open

		18 March 2025 – Report for next meeting, consider effect of new parking restrictions.		
2025 - 001	Local Cycling and Walking Infrastructure Plan	18 February 2025 – Need to develop Plan.  18 March 2025 – See minutes.		Open
2025 - 002	Manor Rd/High St junction	18 February 2025 – Proposal for a pedestrian refuge: take forward with OCC Highways.  10 April 2025 – Request sent to OCCH.	Assistant Clerk	Open
2025 - 003	High St/Social Club	18 February 2025 – ask OCC Highways for likely cost and feasibility of pedestrian crossing.  10 April 2025 – Request for advice sent to OCCH.	Assistant Clerk	Open
2025 - 004	Pedestrian crossing High St Raised Table	18 February 2025 – ask OCC Highways for likely costs and feasibility.  10 April 2025 – Request for advice sent to OCCH.	Assistant Clerk	Open
2025 - 005	Reading Rd/Farm Rd footpath	18 February 2025 – ask OCC Highways about likely costs and feasibility of widening the footpath at junction with Fairfield Rd and/or opposite steps.  10 April 2025 – Request for advice sent to OCCH.	Assistant Clerk	Open
2025 - 006	Pavement outside Pierrepont's	18 February 2025 - Investigate possibility of installing a Parklet  10 April 2025 – Request for advice sent to OCCH.	Cllrs Williamson and Thurston	Open
2025 – 007	Station Signage	18 February 2025 - To improve signage to encourage use of south entrance to Station.	Cllr Williamson	Open
2025 -008	Safe Walking Routes	18 February 2025 – To identify possible routes.	Cllrs Mallen and Thurston	Open