

Playgrounds Committee - Action List 16th July 2025

Action	Description	Owner	Update on Progress	Date of Update	Completed
PWG.05	Moving eastern access gate at Gardiner Field		Carried over from PWG; quotes obtained, decision to be made as part of expansion of playground. Extension of Gardiner playground by more than 3m and removal of gate likely to be difficult because of trees – limit extension to 3m.	27/5/25 16/7/25	
BF.01	Monitor progress of work on Bourdillon Field	MS			
BF.02	Consider arrangements for formal opening of Bourdillon Field				
GF.01	Assess current equipment condition/suitability and lifespan at Gardiner and identify additional equipment needed incl. accessible and SEN equipment				
GF.02	Work with SODC and other potential sources to secure grants for Gardiner and Bourdillon in current FY				

Playgrounds Committee - Action List 16th July 2025

GF.03	Obtain Planning Permission for extension of Gardiner by 3m				
GF.04	Obtain Council approval to proceed to open tender for Gardiner				
GF.05	Finalise and issue Gardiner ITT				
GF.06	Manage an open competitive procurement process for Gardiner				
GF.07	Develop an evaluation scheme for Gardiner				
GF.08	Form an Evaluation Working Group				